
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/14/2013

12/31/2013

00/00/0000

00/00/0000

500 Days

12/26/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 101.00

505 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,130,246.71

$1,059,768.05

$478,610.85

57.76%

Counties:

Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221875-      $1,130,246.71 $1,059,768.05 $478,610.85 57.65% $83,872.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Project Number: 221875-      SR 57 - INTERSECTION IMPROVEMENTS

 

STP00-0062-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $652,870.86 $567,763.65 $85,107.21

Non-Participating $0.00 $0.00 $0.00

Total Earnings $652,870.86 $567,763.65 $85,107.21

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $652,870.86 $567,763.65 $85,107.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,235.00)

Total: $651,635.86 $567,763.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $83,872.21

($1,235.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 150-1000     TRAFFIC CONTROL - LS  1.000 .502

 24055.240 .250

STP00-0062-01(025)

 

.752 $6,013.81 $18,089.54

0030 210-0100     GRADING COMPLETE - LS  1.000 .687

 160879.470 .094

STP00-0062-01(025)

 

.781 $15,122.67 $125,646.87

0045 668-2100     DROP INLET, GP 1 EA  1.000 1.500

 1916.750 .000

 

 

1.500 $.00 $2,875.13

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  536.000 1,215.690

 90.410 .000

 

 

1,215.690 $.00 $109,910.53

0071 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 40.040

L & H LIME 78.890 .000

TEMPORARY 19mm Asphalt

                                                            

40.040 $.00 $3,158.76

0076 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 160.160

TL & H LIME 73.300 .000

                                                            

                                                            

160.160 $.00 $11,739.73

0080 413-1000     BITUM TACK COAT GL  594.000 1,326.000

 3.490 .000

 

 

1,326.000 $.00 $4,627.74

0085 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,028.000 3,173.730

 23.020 513.230

 

 

3,686.960 $11,814.55 $84,873.82



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 318-3000     AGGR SURF CRS TN  150.000 .000

 18.600 72.730

 

 

72.730 $1,352.78 $1,352.78

Category Amount: $34,303.81 $362,274.90

Category Number: 0020 TEMP EROSION CONTROL

0105 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,964.000 3,100.500

 3.120 241.500

 

 

3,342.000 $753.48 $10,427.04

0120 167-1500     WATER QUALITY INSPECTIONS MO  15.000 12.000

 261.090 1.000

 

 

13.000 $261.09 $3,394.17

0145 163-0232     TEMPORARY GRASSING AC  1.000 .256

 451.000 .360

 

 

.616 $162.36 $277.82

0155 163-0240     MULCH TN  22.000 25.881

 338.250 2.924

 

 

28.805 $989.04 $9,743.29

Category Amount: $2,165.97 $23,842.32

Category Number: 0010 ROADWAY

0170 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  324.000 .000

 9.580 322.000

 

 

322.000 $3,084.76 $3,084.76

0175 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  612.000 587.000

 15.670 558.000

 

 

1,145.000 $8,743.86 $17,942.15

Category Amount: $11,828.62 $21,026.91



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0270 700-8000     FERTILIZER MIXED GRADE TN  1.000 .075

 563.750 .090

 

 

.165 $50.74 $93.02

0285 603-7000     PLASTIC FILTER FABRIC SY  8.000 19.167

 3.410 .000

 

 

19.167 $.00 $65.36

0290 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  8.000 19.167

 34.520 .000

 

 

19.167 $.00 $661.64

0295 716-2000     EROSION CONTROL MATS, SLOPES SY  420.000 1,570.360

 2.260 .000

 

 

1,570.360 $.00 $3,549.01

Category Amount: $50.74 $4,369.03

Category Number: 0010 ROADWAY

0310 441-0104     CONC SIDEWALK, 4 IN SY  22.000 .000

 157.400 36.194

 

 

36.194 $5,696.94 $5,696.94

0315 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  155.000 17.130

 187.110 15.599

 

 

32.729 $2,918.73 $6,123.92

0350 500-3101     CLASS A CONCRETE CY  377.000 1.000

 293.150 96.000

 

 

97.000 $28,142.40 $28,435.55

Category Amount: $36,758.07 $40,256.41

Category Number: 0030 EROSION CONTROL

0460 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  36.000 288.750

 5.640 .000

 

 

288.750 $.00 $1,628.55



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/09/2015

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0465 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  18.000 24.000

 3.220 .000

 

 

24.000 $.00 $77.28

Category Amount: $0.00 $1,705.83

Project Total Amount: $85,107.21 $652,870.86


